FORM DFW-CtA 205 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June 2014

Date: July 1, 2014

CONTRACTOR: Nan Inc.
ADDRESS: 636 Laumaka Street Contract No, 60990 [/
City, State ZIP: Honolulu, HI 96819 DAGS Job No. 12-36-6512

PROJECT TITLE: Aiea Public Library Replacement Facility
CONTRACT

[« COMMENCEMENT REQUIREMENTS

u/pnmscr SCHEDULE

[ PAYROLL AFFIDAV

Basic Contract Amount $ 3,722,544.00'/

:Av REPOATS

MONTHLY ESTIMATE CHECKLIST

[(J-CONTRACT NUMBER

PROJECT NAME AND LOCATION (oA ALL SIGNATURES

CHANGE ORDERS [ ] PROJECT ACCEPTANCE
Total % 440,471.00 / [ 1 AIR COND & PAINT ACCPT DONE
Adjusted Contract Amount g 9,163,01 5.00/
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 980% § 8704,996.007 o820% § 43255800 §  9,137.554.00 7
Retained REDUCED] ] $  217,620.00 / S 1081200 §  D228,432.00
Amount Subject to Payment $ 8,487,376.00 $ 421,746.00 $ B8,9809,122.00
Payments to Date $ 8,149,963.00 $§ 270,796.00 $ 8,420,759.00
Payments Now Due $  337,413.00 $ 150,950.00 |$  488,363.00 -~
Payment No. FINAL[ ] 16 «
Remarks: Payrequest is jor the Month of June 2014
Ui U L S 2. Icertily that the abave bill is correct, just, that payment has not been raceived, and all
payroll affidavits have been submitted. are current, or proper deductive exclusions have
da 1 this request; and laast B0% of our workforca resides in Hawail.
= JUL 15 2014 ™™
3 Rscommend Project tngpactor or Enginesr Date
Shane Clark, Project Manager, Nan Inc.
O JUL ] 5 20"4 Narne of Contractar
4 Ascommended- %’t Date:
R g
W M JUL 15 201
5 Approved Brahin Chist o Disitict Engineer By signatura | Title:

The Pubil Aﬂmlntslralor certifis that ghan nrders have been issued and the wnrk perfomed.
4 :; 'JUL 1 6204

' Stale Public Works Admimsirator Date




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2014

CONTRACTOR: Nan Inc. Contract No.: 60990
PROJECT TITLE: Aiea Public Library Replacement Facility DAGS Job No.: 12-36-6512

CONTRACT|
LICENSE BASIC CONTRACT AMOUNT

CLOSED |

RETAINED

PRIME CONTRACTOR |TRADE NOQ. AMOUNT

Nan Inc. Ganaral Contractor ABC-23456 $5.922.913| $5905365] 90.70%| 25% $147.634|A

SUB:
CONTRACT,
LICENSE | BASIC SUB-CONTRACT| COMPL,| 2| BETN] AMOUNT
- SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEL Ml % RETAINED
Affillated Construction Masonry BC-26013 §$390.000)  $390.000) 100.00%| 2.5% $9,750]
Alakal Mechanical Corp. Mechanical ABC-7338 $605,398 $605,398| 100.00%] 2.5% $15,134
Alakona Corp. Asphalt Pavement C-12094 $93,404 $93,404| 100.00%[ 2.5% $2.335
Aloha Fitg Firg Sprinkler C-26677 $70.500 $70,500] 100.00%| 2.5% $1,762
Associated Stesl Workers  |Concrade Reinforcemant  |C-225 $236,157]  $236,157] 10000%]| 2.5% $5.903(
Automatic Door Specialist Auto Doors JC-21599 $11,750 $11,750] 100.00%] 2.5% $293
|Bowman Termite Termite Control PCO-830 $7.871 $7.971] 10000%] 25% $189
ICB Tech Flooring C-20190 $68,700 $68,700| 100.00%| 25% $1.717
|photonworks PV Systems CT-30238 $328.681 $338.661] 100.00%| 2.5% $8,467
Hnolule Plumbing Ca. Plumbing AC-188 $79,800 $79,800] 100.00%{ 2.5% $1.995
L.A. Painting Ltd. Painting C-22044 §74.500 $74.500] 100.00%| 2.5% §1,862
Royal Palm Landscaping ABC-14300 $133,567| $133.567] 100.00%] 2.5% $3,339
Van'’s Flooring Caramic Tile CT-21401 $17,200 $17,200] 100.00%| 2.5% $430
Sun YK Electrical Inc. Electrical Systems C-31926 $667,163 $667,163| 100.00%] 2.5% $16.679
Window Waorld |Rotter Window Shades $4,940 $4,840( 100.00%| 2.5% $121
#DIv/0! 5% $0
#DIv/0! 5% $0
#DIv/ol 5% $0

Total Retained from Subs $2,799.631] $2,798,621 $69,965|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $217,6201"

| cerlify that the above retentions are correct for this request.

)/Z (’ /C( & Checked/Varified by:
! 'y v
Nams of Cifrignr J (Q g

F g Initial - Project Inspector or Engineer
e i 2/2 /14
Dala

By Signature

NOTE:
Caolumnar totals shall be equal in dollar vaiue to that on
the Monthly Estimate Sheat



DPW-CIA 7/08
CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June 2014

CONTRACTOR: Nan Inc. Contract No.: 60990
PROJECT TITLE: Aiea Public Library Replacement Facllity DAGS Job No.: 12-36-6512
@
3 LICENSE CHANGE ORDER
O |PRIME CONTRACTOR {TRADE NO, AMOUNT

Nan Inc. General Contractor ABC-23456 $364,524

CHANGE
RDER SUB
LICEN CHANGE ORDER SUB| COMPL, RETN AMOUNT
|| SUBCONTRACTOR TRADE @ AMOUNT| TOQ DATE{ CMPL % RETAINED
Sun YK Elactrical Electrical C-31926 360,068 $60.068] 100.00%| 2.5% $1,501
Alaka'l Mechanical Machanical ABC-7338 $15,878 $15.879] 100.00%| 2.5% $386
HDIVIO 10% $0
KDIVIO! 10% 30
#DIV/I0! 10% 30
HOIVIDL 10% $0
#OIVID! 10% 30
#DIVO! 10% $0
HDIVIO! 10% 30
#DIVI0! 10% 30
#OIVID! 10% 30
#DIVIO! 10% 30
#DIvio! 10% $0
#DIvi0! 10% 30
H#DIVIOI 10% §0
#DIVI0! 10% $0
#DIVID! 10% $0
HDIV/IO! 10% $0
Total Retained from Subs $75,947 $75.047 $1.897|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $10,812]

| certify that the above retentions are correct for this request.

% Checked/Verified by
S Z‘L{A e /) / Gy j_r
Name of Contractor s [L’(
- '
= o ra Initia! - Project Inspactor or Enginser
ey e ;Z/&/fé/
e ! T
"By Signature Dite
NOTE:

Columnar fotals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 16 PROJECT TITLE: AIEA PUBLIC LIBRARY - REPLACEMENT FACILITY

BILLING MONTH: June-14 DAGS JOB NO,: 1 2-36-6512 CONTRACT NO.: 60990

CONTRACTOR: NAN INC

VENDOR CODE: 31488300

Original Contract Payment Suffix: 1,2,3

Suffix Fund Symbol| Amount Earned Retainage Amount Due
ol BO9-4I7M (311,500,00)  4I1,500.00
0z  B0%-42)M ($58928.00) $58928.00
03  BIO-4I8M $126,093,00 ($140,892.00) %266,985.00
Totals: $126,093.00 ($211,320.00) $337,413.00
Change Order Payment Suffix: 4,5,6
Suffix Fund Symbol Amount Earned Retainage Amount Due
04  BlO-418M $108,554.00 ($3438.00) $111,992,00
05  BlZ-418M $ 38,958.00 $38,958,00
Totals: $147,512.00 ($3,438.00) $150,950.00
Grand Total: $273,605.00 ($214,758.00) $488,363.00

Mgl Gt e/ 2014

(This Section for Administrative Services Office Use Only)

Vendor Code 31488300

Cost Code 3A1

Voucher No. SW l/ 7/ / q

Verified By ‘71/

JUL 18201



